COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 07/ 2014

ESTI MATE SUMVARY 08:09: 03
CONTI D: C19406 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19406- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.5 DAYS TI VE ALLOW 41 WORK DAYS
SH 88: LOGAN ST SI GNAL REPLACE PERCENT TI ME: 28.05 ORI G TI VE ALLOW 35 WORK DAYS
PRQJECT NO. STAO88A- 033
SH 88: LOGAN ST SI GNAL REPLACE
NAVE OF RQAD: 088A
PRQJECT COUNTI ES: ARAPAHCE, REG ON 1
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 08/ 30/ 2014 DATE TI ME STARTED 08/11/2014
5920 LAMAR STREET DATE LET 04/ 10/ 2014 DATE WORK BEGAN 08/ 11/ 2014
DATE AWARDED 05/ 01/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 04/ 2014 DATE ACCEPTED
ARVADA CO 80003 DATE NOTI CE TO PROCEED 08/ 11/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 247,529, 56 PARTI Cl PATI NG $ 39,426. 31 $ 39, 426. 31
AWARD PROJECT AM: $ 223, 761. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 15. 93% TOTAL EARNI NGS 39, 426. 31 39, 426. 31
FUNDS AVAI LABLE: $ 208, 103. 25 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 39, 426. 31 39, 426. 31
TOTAL CLAI VB $ 0.00 RETAI NAGE -882.79 -882.79
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 38, 543.52 38, 543.52
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 38, 543.52 38, 543. 52
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 38, 543.52

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19406

PCN: 19406- BI D

PRQJECT: STAO88A- 033

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00200

*Renoval of Sidewal k

0015 202-00203

*Renoval of Curb and CQutter

0020 202-00206

0025 202-00210

*Renoval of Concrete Pavenent

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00250

*Renoval of Pavenent Marking

0040 202-00828

0045 203-01597

*Pot hol i ng

0050 208-00002

Erosion Log (12 Inch)

0055 208-00035  Aggregate Bag

*Renoval of Concrete Curb Ranp

Renoval of Traffic Signal Equi pnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
995. 00000
32. 000
SY
13. 50000
130. 000
LF
6. 00000
22.000
SY
13. 50000
10. 000
SY
13. 50000
28. 000
SY
13. 50000
756. 000
SF
2.50000
1. 000
LS
3, 885. 00000
40. 000
HOUR
140. 00000
100. 000
LF
7.00000
100. 000
LF

7.00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 250
0. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
48. 000
48. 000

Page 2
ESTI MATE RUN 10/ 07/ 2014

08: 09: 03
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
248.75
248.75
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1, 120. 00
1, 120. 00
0. 00
0. 00
336. 00
336. 00



CONTI D C19406 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19406- BI D ESTI MATE RUN 10/ 07/ 2014
PRQJECT: STA088A- 033 ESTI MATE NO 0001 08: 09: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 208- 00045 *Concrete Washout Structure 1. 000 0. 000
EACH 0. 500 625. 00
1, 250. 00000 0. 500 625. 00
0065 208- 00050 StormDrain Inlet Protection 1. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinment (Labor) 4.000 0. 000
HOUR 1. 000 30. 00
30. 00000 1. 000 30. 00
0075 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 4.000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0080 210- 00870 Reset Coordination Unit 1. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0085 212-00050 Sod 150. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0090 304- 06004 *Aggregat e Base Course (C ass 6) 125. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0095 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 30. 000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0100 412-00600 *Concrete Pavement (6 Inch) 11. 000 0. 000
SY 0. 000 0. 00
46. 00000 0. 000 0. 00
0105 503-00018 Drilled Caisson (18 Inch) 8. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0110 503-00036  *Drilled Caisson (36 Inch) 60. 000 0. 000
LF 30. 000 10, 440. 00

348. 00000 30. 000 10, 440. 00



CONTI D C19406 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19406- BI D ESTI MATE RUN 10/ 07/ 2014
PRQJECT: STAO88A- 033 ESTI MATE NO 0001 08: 09: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 608-00000 *Concrete Sidewal k 24.000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0.00
0120 608-00010 *Concrete Curb Ranp 30. 000 0. 000
SY 0. 000 0. 00
140. 00000 0. 000 0. 00
0125 609-21020 *Qurb and Gutter Type 2 (Section |1-B) 128. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0130 613-00206 *2 Inch BElectrical Conduit (Bored) 235. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0135 613- 00306 *3 Inch Electrical Conduit (Bored) 470. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0140 613-07034 Pul | Box (24"x36"x18") 3. 000 0. 000
EACH 0. 000 0. 00
810. 00000 0. 000 0. 00
0145 613-07040 Pul | Box (30"x48"x24") 1. 000 0. 000
EACH 0. 000 0. 00
1, 020. 00000 0. 000 0. 00
0150 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
6, 575. 00000 0. 000 0. 00
0155 613-70250 Lum naire H gh Pressure Sodium (250 Watt) 4.000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0160 614-00011 Sign Panel (Qass I) 15. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0165 614-00026 Sign Panel (Qass |) (Install Only) 4. 000 0. 000
EACH 0. 000 0. 00
77.00000 0. 000 0. 00



CONTI D: C19406 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19406- Bl D ESTI MATE RUN 10/ 07/ 2014
PRQJECT: STA088A- 033 ESTI MATE NO. 0001 08: 09: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0175 614-70336 Traffic Signal Face (12-12-12) 12. 000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0.00
0180 614-70448 Traffic Signal Face (12-12-12-12) 2. 000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0.00
0185 614-72858 Pedestal Pole (3 Foot 6 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
705. 00000 0. 000 0.00
0190 614-72860 Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0.00
0195 614-72886 I ntersection Detection System (Canera) 3. 000 0. 000
EACH 0. 000 0. 00
6, 830. 00000 0. 000 0.00
0200 614-81120 Traffic Signal -Light Pole Steel (1-20 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0.00
0205 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
11, 930. 00000 0. 000 0.00
0210 614- 84000 Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0.00
0215 614- 86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
6, 125. 00000 0. 000 0.00
0220 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 250 915. 00
3, 660. 00000 0. 250 915. 00



CONTI D C19406 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19406- Bl D ESTI MATE RUN 10/ 07/ 2014
PRQJECT: STA088A- 033 ESTI MATE NO 0001 08: 09: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 10, 000. 00
20, 000. 00000 0. 500 10, 000. 00
0230 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 776. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0235 630- 00003 *Uni formed Traffic Control 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0240 630- 00007 *Traffic Control Inspection 13. 000 0. 000
DAY 2.000 230. 00
115. 00000 2.000 230. 00
0245 630-00012 *Traffic Control Managenent 25. 000 0. 000
DAY 13. 000 9, 490. 00
730. 00000 13. 000 9, 490. 00
0250 630-80341 *Construction Traffic Sign (Panel Size A) 34. 000 0. 000
EACH 5. 000 30. 00
6. 00000 5. 000 30. 00
0255 630-80342 *Construction Traffic Sign (Panel Size B) 8. 000 0. 000
EACH 1. 500 9. 00
6. 00000 1. 500 9. 00
0260 630- 80350 *Vertical Panel 20. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0265 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 000 610. 00
610. 00000 1. 000 610. 00
0270 630-80360 *Dr um Channel i zi ng Devi ce 30. 000 0. 000
EACH 4.000 24.00
6. 00000 4. 000 24.00
0275 630- 80380 *Traffic Cone 60. 000 0. 000
EACH 30. 000 21.00
0. 70000 30. 000 21.00



CONTI D C19406 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19406- BI D ESTI MATE RUN 10/ 07/ 2014
PRQIECT: STA088A- 033 ESTI MATE NO 0001 08: 09: 03
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0280 630-85041 *Nobi | e Attenuator 34. 000 0. 000
DAY 0. 000 0. 00
92. 00000 0. 000 0. 00
0285 700- 70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0286 202- 00002 Rem of Structure (Spec) Renoval of Stormwater vault 1. 000 0. 000
EACH 1. 000 5, 297. 56
5, 297. 56000 1. 000 5, 297. 56
0288 208-00205 Erosi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0290 700-70016 F/ A Fuel Cost Adj ustnent 1, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70082 F/ A Furnish & Install Electrical Service 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70380 F/ A Erosion Control 1, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 247,334.56 $ 39,426.31 % 39, 426. 31
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0305 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 195.00 % 0.00 % 0. 00
PRQJIECT TOTAL CURRENT AMI $ 247,529.56 $ 39,426.31 % 39, 426. 31



